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Part 1 – Synopsis of Accomplishments 
 
Back logged quarterly reporting requirements were fulfilled.  Fielded identical inquires 
regarding the grant drawdown from both the EPA Region 5 Project Officer and the EPA 
National Center for Environmental Innovation (EPA’s National Program Office for the 
State Innovation Grant Program). In addition, ground-truthing of name/address 
anomalies in the data base was completed toward the end of the reporting period for 
this quarter.  This was originally scheduled to be completed by Jan 29, but the 
complexity of the task proved to be a daunting obstacle to overcome consuming weeks 
in the process.  All projected tasks have now fallen behind schedule.  A new schedule 
will be worked out with the contractor (Cadmus) along with a contract extension.  This 
information will appear in the next quarterly report. 
 
 
Part 2 – Narrative Discussion 
 

Around the mid-point of the quarter, I was contacted by USEPA regarding two 
missing quarterly reports for the last 6 month period.  When I took over this project, no 
communication was given by the former project manager that quarterly reports were 
required.  Upon receiving the notification from USEPA I produced two reports for the 
following periods:  7/1/07 to 9/30/07 and for 10/1/07 to 12/31/07.  These reports were 
submitted on Feb 28, 2008.  Comments from USEPA on those reports were received on 
Mar 28, 2008.   

Identical inquiries for additional information were received from EPA Region 5 
and NCEIafter my reports were submitted.  These requests were for information as to 
the status of the ERP grant, when and how it would be spent and further requested the 
grant be returned if it was not being utilized.  Each inquiry was responded to. 

Ground-truthing of anomalies in the data base was completed toward the end of 
the reporting period for this quarter.  Of the over 700 facilities in this universe of facilities 
spreadsheet, approximately 150 had to be contacted to confirm various aspects of 
name, address, etc.  This was a time consuming exercise involving telephoning the 
facility if a number was available, or tracking down the correct number via information 



and online resources.  As a result of this exercise approximately 75% of the anomalies 
were able to be eliminated from the database making our data set more accurate and 
reliable. 

The project is now at the point of consolidating information in the database and 
preparing to produce the materials (survey, etc) to be mailed to each facility.  This is on 
track to occur this coming quarter.  In summary, the certification materials will be printed 
(this task was scheduled for 5 Feb), and then mailed a week later (12 Feb) with the 
completed questionnaires due back to the agency approximately one month later (18 
Mar). 

Additionally, delays in this project will necessitate an extension of the supporting 
contractor’s (Cadmus) contract after the present extension of Jun 30.  An extension of 
approximately 2 to 3 months is expected 
 
 
Part 3 – Financial Report 
 
This section has been removed as confidential business information by EPA. 


